

MONITORING COMMITTEE

under Interreg VI-A IPA Bulgaria Serbia 2021-2027 Programme

Written procedure No.13, initiated 19.08.2025

1. Description:

The Written procedure for approval of request for extension of implementation period of strategic project proposal ref. No. BGRS0100003

The modification concerns extension of the implementation period with six months (from 30 to 36 months) of the strategic project "Preparation of the population for actions in case of disasters and improvement of the capacity of the professional teams for response in case of emergency situations within the cross-border region" (Subsidy Contract PД-02-29-88/01.09.2023, Ref. No. BGRS0100003) due to delays in implementation of Activity 3.2 "Ensuring the necessary interoperability of the professionals in the cross-border region" (Deliverables D.3.2.1 and D.3.2.5) related the delivery of rescue vehicles for the Lead Partner. Those lead to delay in Activity 3.3 "Field exercise conduction", where the vehicles will be used and overall implementation of the project will be tested - operational procedures, intervention plans, delivered equipment, and established cooperation mechanisms.

The official letter No 99-00-2-198/19.08.2025 was sent to the MC members by e-mail for review and approval.

The MC members were given 10 (ten) working days to send their approval or comments on the proposed documents.

No objections or additional comments were submitted by the MC members within the stipulated deadline.

2. Decisions:

Decision 1:

The Monitoring Committee approved the requested modification, including the extension of the project implementation period from 30 to 36 months in order to ensure the proper completion of all planned activities and the achievement of the project objectives.

The hereby decision enter into force on 3^{rd} September 2025 – the date following the deadline for submission of comments from the MC.

3. Attachments:

1. Request for contract modification of strategic project with ref. No. BGRS0100003.

Signatures:

for BULGARIA:

Ms. YURA YORDANOVA-VITANOVA

Deputy Minister of Regional Development and Public Works

Co-chairperson of the MC

for SERBIA:

Ms. KRISTINA ASKOVIC

Ministry of European Integration, Republic of Serbia

Co-chairperson of the MC